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36 IT Tue 3/2/10 Fri 3/5/10 32 hrs 0%

37 Dell Precision T7400 Mini Tower(Garrett) Tue 3/2/10 Wed 3/3/10 16 hrs 0% MG

38 Dell Precision T7400 Mini Tower(Carr) Thu 3/4/10 Fri 3/5/10 16 hrs 0% MG

39 Fire Mon 3/8/10 Tue 4/6/10 216 hrs 0%

40 Fire Operations Mon 3/8/10 Tue 3/30/10 184 hrs 0%

41 Dell Optiplex 960 ( FSTB01) Mon 3/8/10 Tue 3/9/10 16 hrs 0% MG

42 Dell Optiplex 960 ( FSTB02) Wed 3/10/10 Thu 3/11/10 16 hrs 0% MG

43 Dell Optiplex 960 ( FSTB03) Mon 3/15/10 Tue 3/16/10 16 hrs 0% MG

44 Dell Optiplex 960 ( FSTB04) Wed 3/17/10 Thu 3/18/10 16 hrs 0% MG

45 Dell Optiplex 960 ( FSTB04) Mon 3/22/10 Tue 3/23/10 16 hrs 0% MG

46 Dell Optiplex 960 ( FSTB05) Wed 3/24/10 Tue 3/30/10 16 hrs 0% MG

47 Dell Optiplex 960 ( FSTB06) Wed 3/24/10 Tue 3/30/10 40 hrs 0% MG

48 Dell Optiplex 960 ( FSTB07) Wed 3/24/10 Tue 3/30/10 16 hrs 0% MG

49 Dell Optiplex 960 ( FSTB08) Wed 3/24/10 Tue 3/30/10 16 hrs 0% MG

50 Dell Optiplex 960 ( FSTB09) Wed 3/24/10 Tue 3/30/10 16 hrs 0% MG

51 Fire Safety Thu 4/1/10 Tue 4/6/10 32 hrs 0%

52 HP Laserjet 3800 DTN Thu 4/1/10 Fri 4/2/10 16 hrs 0% CF

53 HP Laserjet 3800 DTN Mon 4/5/10 Tue 4/6/10 16 hrs 0% CF

54 Engineering Wed 4/7/10 Wed 4/28/10 128 hrs 0%

55 Dell Optiplex 960 (ES015) Wed 4/7/10 Thu 4/8/10 16 hrs 0% MG

56 Dell Optiplex 960 (ES021) Fri 4/9/10 Mon 4/12/10 16 hrs 0% MG

57 Dell Optiplex 960 (ES016) Tue 4/13/10 Wed 4/14/10 16 hrs 0% MG

58 Building Maintenance Thu 4/15/10 Fri 4/16/10 16 hrs 0%

59 Dell Optiplex 960 (Schmitz) Thu 4/15/10 Fri 4/16/10 16 hrs 0% MG

60 Street Maintenance Mon 4/19/10 Wed 4/28/10 64 hrs 0%

61 Dell Optiplex 960 (Haynes) Mon 4/19/10 Tue 4/20/10 16 hrs 0% MG

62 Dell Optiplex 960 (ES015) Wed 4/21/10 Thu 4/22/10 16 hrs 0% MG

63 Dell Optiplex 960 (ES015) Fri 4/23/10 Mon 4/26/10 16 hrs 0% MG

64 Dell Optiplex 960 (ES015) Tue 4/27/10 Wed 4/28/10 16 hrs 0% MG

65 Planning and Zoning Thu 4/29/10 Wed 5/5/10 16 hrs 0%

66 Dell Latitude D820(P&Z) Thu 4/29/10 Wed 5/5/10 16 hrs 0% MG

67

68 LAN Projects Thu 10/1/09 Thu 12/30/10 4,921 hrs 16%

69 Scheduled Thu 10/1/09 Thu 12/30/10 4,861 hrs 15%

70 Windows 7 Wed 10/14/09 Thu 12/31/09 244 hrs 68%
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71 upgrade path - non at current time Wed 10/14/09 Mon 10/19/09 16 hrs 100%

72 hardware requirements Wed 10/14/09 Mon 10/19/09 16 hrs 100%

73 test pushing applications via scriptlogic Mon 10/19/09 Mon 10/19/09 16 hrs 100%

74 Contact scriptlogic - plans for windows 7 Fri 10/23/09 Fri 10/23/09 16 hrs 60%

75 Continue to test all options to prepare Thu 12/31/09 Thu 12/31/09 180 hrs 60%

76 Exchange 2007 Virtual Thu 10/1/09 Thu 12/31/09 640 hrs 75%

77 Blackberry Server - Upgrade Mon 1/4/10 Thu 2/25/10 320 hrs 0%

78 Vmware Thu 1/28/10 Mon 5/31/10 1,280 hrs 0%

79 City Hall Switch Implementation Wed 3/3/10 Mon 5/31/10 640 hrs 0%

80 ESD Switch Implementation Tue 6/1/10 Thu 7/29/10 320 hrs 0%

81 Public Works - Network connections Mon 8/2/10 Fri 8/27/10 80 hrs 0%

82 patch all old network drops to new ones Mon 8/2/10 Fri 8/27/10 80 hrs 0%

83 Water Treatment Plant - Network connections Wed 9/1/10 Fri 10/29/10 80 hrs 0%

84 patch all old network drops to new ones Wed 9/1/10 Fri 10/29/10 80 hrs 0%

85 Building Maintenance - Network Connections Mon 11/1/10 Thu 12/30/10 80 hrs 0%

86 patch all old network drops to new ones Mon 11/1/10 Thu 12/30/10 80 hrs 0%

87 Department New Equipment Mon 11/2/09 Fri 4/9/10 600 hrs 5%

88 Water & Sewer Fund Mon 11/2/09 Mon 11/9/09 32 hrs 100%

89 Dell Optiplex 960(Phillips) Mon 11/2/09 Mon 11/2/09 16 hrs 100%

90 Dell Latitude(Mickla) Mon 11/9/09 Mon 11/9/09 16 hrs 100%

91 Adminstrative Services Fri 1/1/10 Fri 1/1/10 16 hrs 0%

92 Annual Software Release Subscription Fri 1/1/10 Fri 1/1/10 16 hrs 0%

93 Finance Administrations Mon 1/4/10 Tue 1/5/10 32 hrs 0%

94 PC Keyboard Mon 1/4/10 Mon 1/4/10 16 hrs 0%

95 State required sales tax software Tue 1/5/10 Tue 1/5/10 16 hrs 0%

96 Information Technology Thu 1/7/10 Thu 1/7/10 16 hrs 0%

97 Webcam Thu 1/7/10 Thu 1/7/10 16 hrs 0%

98 Police Support Bureau Fri 1/8/10 Wed 1/20/10 144 hrs 0%

99 Color laser printer Fri 1/8/10 Fri 1/8/10 16 hrs 0%

100 Printer Mon 1/11/10 Mon 1/11/10 16 hrs 0%

101 22" LCD Monitors (4) Tue 1/12/10 Tue 1/12/10 16 hrs 0%

102 Printer (5) Wed 1/13/10 Wed 1/13/10 16 hrs 0%

103 General Software needs Thu 1/14/10 Thu 1/14/10 16 hrs 0%

104 Dell Optiplex 960 Fri 1/15/10 Fri 1/15/10 16 hrs 0%

105 PMI Scanner Mon 1/18/10 Mon 1/18/10 16 hrs 0%
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106 Testing software for dispatchers Tue 1/19/10 Tue 1/19/10 16 hrs 0%

107 Annual Software Release Subscription Wed 1/20/10 Wed 1/20/10 16 hrs 0%

108 Police Operations Bureau Tue 2/2/10 Fri 2/5/10 64 hrs 0%

109 Printer (20) Tue 2/2/10 Tue 2/2/10 16 hrs 0%

110 Laser printer Wed 2/3/10 Wed 2/3/10 16 hrs 0%

111 Linear Systems Digital Software Thu 2/4/10 Thu 2/4/10 16 hrs 0%

112 Zebra, RW420 Printer (2) Fri 2/5/10 Fri 2/5/10 16 hrs 0%

113 Fire Administration Mon 2/8/10 Mon 2/8/10 16 hrs 0%

114 Keyboards, Mouse, Monitors Mon 2/8/10 Mon 2/8/10 16 hrs 0%

115 Fire Operations Tue 2/9/10 Wed 2/10/10 32 hrs 0%

116 Rope Retention Software Tue 2/9/10 Tue 2/9/10 16 hrs 0%

117 Emergency World Hazardous Materials Tech Trg Wed 2/10/10 Wed 2/10/10 16 hrs 0%

118 Emergency Management Thu 2/11/10 Fri 2/12/10 32 hrs 0%

119 Printer Thu 2/11/10 Thu 2/11/10 16 hrs 0%

120 Hurricane Tracking and Analysis Fri 2/12/10 Fri 2/12/10 16 hrs 0%

121 Traffic Operations Mon 3/1/10 Mon 3/1/10 80 hrs 0%

122 Printer Mon 3/1/10 Mon 3/1/10 80 hrs 0%

123 Building Maintenance Tue 3/2/10 Tue 3/2/10 16 hrs 0%

124 Printer Tue 3/2/10 Tue 3/2/10 16 hrs 0%

125 Out of School Wed 3/3/10 Wed 3/3/10 16 hrs 0%

126 HP Laser Jet P3005N Wed 3/3/10 Wed 3/3/10 16 hrs 0%

127 Teen Center Thu 3/4/10 Thu 3/4/10 16 hrs 0%

128 HP Laser Jet P3005N Thu 3/4/10 Thu 3/4/10 16 hrs 0%

129 Athletics & Special Events Fri 3/5/10 Fri 3/5/10 16 hrs 0%

130 HP Laser Jet P3005N Fri 3/5/10 Fri 3/5/10 16 hrs 0%

131 Parks Maintenance Mon 3/8/10 Mon 3/8/10 4 hrs 0%

132 HP Laser Jet P3005N Mon 3/8/10 Mon 3/8/10 4 hrs 0%

133 Tennis Center Tue 3/9/10 Tue 3/9/10 16 hrs 0%

134 Misc equipment such as fax or printer Tue 3/9/10 Tue 3/9/10 16 hrs 0%

135 Sanitation Wed 3/10/10 Wed 3/10/10 16 hrs 0%

136 Dell Optiplex 960 (2) Wed 3/10/10 Wed 3/10/10 16 hrs 0%

137 Utility Customer Service Thu 3/11/10 Fri 3/12/10 8 hrs 0%

138 Check scanning machine Thu 3/11/10 Thu 3/11/10 4 hrs 0%

139 Software for check scanning machine Fri 3/12/10 Fri 3/12/10 4 hrs 0%

140 Liftstation Maintenance Thu 4/1/10 Thu 4/1/10 4 hrs 0%
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141 Additional graphics software for Hyperserver Users Thu 4/1/10 Thu 4/1/10 4 hrs 0%

142 DB Municipal Golf Course Fri 4/2/10 Tue 4/6/10 12 hrs 0%

143 Misc replacement of printers and general equip Fri 4/2/10 Fri 4/2/10 4 hrs 0%

144 Misc replacement of printers and general equip Mon 4/5/10 Mon 4/5/10 4 hrs 0%

145 Dell Optiplex 960 Tue 4/6/10 Tue 4/6/10 4 hrs 0%

146 Garage Wed 4/7/10 Thu 4/8/10 8 hrs 0%

147 HP Photosmart 6940DT Deskjet Wed 4/7/10 Wed 4/7/10 4 hrs 0%

148 Dell Optiplex 960 Thu 4/8/10 Thu 4/8/10 4 hrs 0%

149 Insurance Fri 4/9/10 Fri 4/9/10 4 hrs 0%

150 Dell Optiplex 960 Fri 4/9/10 Fri 4/9/10 4 hrs 0%

151 Application Updates Wed 10/14/09 Tue 9/7/10 577 hrs 8%

152 Primavera Expedition Thu 11/5/09 Fri 11/6/09 16 hrs 100% CL

153 TrackIT Fri 11/6/09 Tue 11/10/09 24 hrs 100% CL

154 GIS Update Mon 1/4/10 Wed 1/6/10 24 hrs 0% CL

155 RecTrac Fri 2/12/10 Mon 2/15/10 16 hrs 0% CL

156 Pontem Cemetery Mon 3/8/10 Mon 3/8/10 8 hrs 0% CL

157 Ghost Fri 4/2/10 Fri 4/2/10 8 hrs 0% CL

158 Hansen Fri 4/9/10 Tue 4/13/10 24 hrs 0% CL

159 Telestaff Mon 5/10/10 Wed 5/12/10 24 hrs 0% CL

160 Expedition Tue 5/11/10 Thu 5/13/10 24 hrs 0% CL

161 XC2 Mon 6/7/10 Mon 6/7/10 8 hrs 0% CL

162 Reino Software Fri 6/18/10 Tue 6/22/10 24 hrs 0% CL

163 Desktop Authority - Scriptlogic (FN-IT) Thu 7/1/10 Wed 7/7/10 40 hrs 0% CL

164 Blackberry update version 9 Tue 7/27/10 Wed 7/28/10 16 hrs 0% CL

165 Network Updates Thu 12/24/09 Thu 2/11/10 116 hrs 0%

166 Vmware software upgrade Thu 12/24/09 Fri 12/25/09 20 hrs 0% JC,JR

167 Upgrade McAfee EPO Server Tue 1/5/10 Thu 1/7/10 24 hrs 0% JR

168 Upgrade Websense Tue 2/2/10 Thu 2/4/10 24 hrs 0% JR

169 Upgrade CA Backup Tue 2/2/10 Thu 2/4/10 24 hrs 0% JC

170 Upgrade Netop Tue 2/9/10 Thu 2/11/10 24 hrs 0% JR

171 Maintenance Renewals Wed 10/14/09 Tue 9/7/10 205 hrs 4%

172 Maintenance Renewal - Verisign Wed 10/14/09 Wed 10/14/09 8 hrs 100% EDP

173 Maintenance Renewal - ESRI ArcEditor & ArcView Fri 2/5/10 Fri 2/5/10 8 hrs 0% EDP

174 Maintenance Renewal - McAfee Virus Detection Fri 2/26/10 Thu 3/4/10 16 hrs 0% EDP

175 Maintenance Renewal - Ghost Fri 4/2/10 Thu 4/8/10 16 hrs 0% EDP
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176 Maintenance Renewal - SmartNet Cisco Equipment Mon 4/19/10 Fri 4/23/10 16 hrs 0% EDP

177 Maintenance Renewal - Solarwinds Wed 4/21/10 Wed 4/21/10 5 hrs 0% EDP

178 Maintenance Renewal - Tape Library Carepack Mon 4/26/10 Mon 4/26/10 10 hrs 0% EDP

179 Maintenance Renewal - HP Server Maintenance Fri 4/30/10 Fri 4/30/10 10 hrs 0% EDP

180 Maintenance Renewal - Websense Content Filtering Fri 4/30/10 Thu 5/6/10 16 hrs 0% EDP

181 Maintenance Renewal - Crosstec Netop Fri 4/30/10 Fri 4/30/10 12 hrs 0% EDP

182 Maintenance Renewal - Help Desk Track-It Fri 5/7/10 Fri 5/7/10 16 hrs 0% EDP

183 Maintenance Renewal - Script Logic Tue 5/11/10 Fri 5/28/10 6 hrs 0% EDP

184 Maintenance Renewal - Arcserve Mon 5/31/10 Mon 5/31/10 10 hrs 0% EDP

185 Maintenance Renewal - Citrix MetaFrame Tue 8/3/10 Mon 8/9/10 16 hrs 0% EDP

186 Maintenance Renewal - Microsoft VL Wed 9/1/10 Fri 9/3/10 24 hrs 0% EDP

187 Maintenance Renewal - Websense Firewall Wed 9/1/10 Tue 9/7/10 16 hrs 0% EDP

188 Unscheduled Thu 10/1/09 Wed 11/4/09 60 hrs 96%

189 Exchange - email mydelraybeach.com as primary email address Thu 10/1/09 Thu 10/1/09 2 hrs 100%

190 Sharpoint Blog Tue 11/3/09 Tue 11/3/09 16 hrs 85%

191 Ecivcs Mon 10/12/09 Wed 11/4/09 26 hrs 100%

192 Website Post - Rich Reede Tue 10/27/09 Tue 10/27/09 16 hrs 100%

193

194 iSeries Projects Thu 10/1/09 Thu 9/30/10 4,967 hrs 2%

195 Routine Tasks Thu 10/1/09 Thu 9/30/10 248 hrs 17%

196 Maintenance and Troubleshooting Thu 10/1/09 Thu 9/30/10 208 hrs 17% PBF,JMC

197 Document procedures Thu 10/1/09 Thu 9/30/10 40 hrs 17% PBF

198 Scheduled Thu 10/1/09 Thu 9/30/10 4,669 hrs 0%

199 Export Data Thu 10/1/09 Wed 9/1/10 37 hrs 27%

200 Building Permits impact fee statistics (monthly) Thu 10/1/09 Wed 9/1/10 13 hrs 23%

213 Download Accrual Liabilities data to Excel (PR) Thu 10/1/09 Thu 10/1/09 5 hrs 100% PBF

214 Download Auditor's Worksheet to Excel (GM) Tue 11/10/09 Thu 7/1/10 4 hrs 50%

215 Preliminary (after close of period 13) Tue 11/10/09 Tue 11/10/09 2 hrs 100% PBF

216 Final (after close of period 14) Thu 7/1/10 Thu 7/1/10 2 hrs 0% PBF

217 Download Fixed Assets Data to Excel (FA) Thu 7/8/10 Mon 7/12/10 10 hrs 0% PBF

218 Export list of active vendors for Purchasing (PI) Tue 8/17/10 Tue 8/17/10 5 hrs 0% PBF

219 Deploy System i Access for Windows v.6 Mon 11/16/09 Thu 1/28/10 200 hrs 0% CL,PBF

220 EFT (GM) Tue 12/1/09 Thu 12/31/09 28 hrs 0% JMC

221 Upgrades to SunGard HTE applications Fri 2/5/10 Tue 2/9/10 24 hrs 0%

222 Load v.6 Fri 2/5/10 Tue 2/9/10 24 hrs 0% JMC,PBF
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223 Migrations Thu 4/1/10 Thu 9/30/10 4,000 hrs 0%

224 Public Safety Thu 4/1/10 Thu 9/30/10 2,000 hrs 0% PBF,JMC

225 Financials / Community Development Thu 4/1/10 Thu 9/30/10 2,000 hrs 0% PBF,JMC

226 Storm Water Assessments (SW) Tue 5/25/10 Thu 9/30/10 360 hrs 0%

227 Trim Notices Tue 5/25/10 Fri 6/11/10 80 hrs 0% PBF

228 Tax Roll Mon 8/23/10 Fri 9/3/10 40 hrs 0% PBF

229 Analysis for deployment on new platform Tue 7/6/10 Thu 9/30/10 240 hrs 0% PBF

230 Prepare user authorities list for IT audit Mon 8/16/10 Tue 8/17/10 20 hrs 0% PBF

231 Unscheduled Thu 10/1/09 Wed 11/11/09 50 hrs 100%

232 Rewrite impact fee query to run under iOS v6 Thu 10/1/09 Fri 10/2/09 20 hrs 100% PBF

233 Rework Auditors' Worksheet download to run under iOS v6 Thu 11/5/09 Mon 11/9/09 10 hrs 100% PBF

234 Write Web Presence section of Five-Year Plan Thu 10/8/09 Wed 11/11/09 20 hrs 100% PBF

235

236 Website and A/V Thu 10/1/09 Thu 9/30/10 4,507 hrs 4%

237 Routine Tasks Thu 10/1/09 Thu 9/30/10 416 hrs 17%

238 Maintenance and Troubleshooting Thu 10/1/09 Thu 9/30/10 208 hrs 17% PBF

239 Preparation for Commission meetings Thu 10/1/09 Thu 9/30/10 208 hrs 17% CF

240 Scheduled Thu 10/1/09 Thu 9/30/10 4,091 hrs 2%

241 Vlog Setup (PD & FD) Mon 12/7/09 Thu 1/7/10 100 hrs 0% CF

242 Beach Cam Solution Mon 3/1/10 Fri 3/19/10 80 hrs 0% CF

243 Research new web technologies (AJAX, Ruby on Rails) Tue 12/1/09 Fri 4/30/10 160 hrs 0% CF

244 Adobe Air/ Flash Mobile City App Tue 4/20/10 Wed 6/30/10 80 hrs 0% CF

245 iPhone App Mon 12/21/09 Wed 3/31/10 115 hrs 0% CF

246 Security Camera Install (City Hall) Mon 11/16/09 Tue 11/24/09 20 hrs 0% CF

247 Radio Station Upgrade Mon 2/22/10 Mon 3/1/10 16 hrs 0% CF

248 Virtual Tour (Parks) Tue 1/12/10 Mon 2/22/10 45 hrs 0% CF

249 Granicus BETA Testing Fri 3/12/10 Mon 4/19/10 30 hrs 0% CF

250 Restyle and expand websites Thu 10/1/09 Fri 1/29/10 189 hrs 31%

251 Police Thu 10/1/09 Mon 11/16/09 69 hrs 62%

252 Follow up training and support Thu 10/1/09 Mon 11/16/09 40 hrs 95% PBF

253 MySpace Thu 10/15/09 Mon 11/16/09 12 hrs 0% CF

254 Facebook Thu 10/15/09 Mon 11/16/09 12 hrs 0% CF

255 Add City 2.0 channel Wed 11/11/09 Wed 11/11/09 5 hrs 100% PBF

256 Education Board Thu 10/15/09 Fri 1/15/10 60 hrs 25% PBF

257 Green Task Force Wed 12/16/09 Fri 1/29/10 60 hrs 0% PBF
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258 Migrate to New Platform Thu 10/1/09 Thu 9/30/10 3,156 hrs 1%

259 Build Servers (production and test) Thu 10/1/09 Thu 12/24/09 232 hrs 10%

260 Analyze requirements Thu 10/1/09 Thu 10/1/09 8 hrs 100% JR,JMC

261 Aquire Licenses Tue 10/20/09 Tue 10/20/09 16 hrs 100% EDP

262 Build virtual servers Mon 11/23/09 Mon 11/23/09 8 hrs 0% JR,JMC

263 Install LAMP infrastructure Mon 11/30/09 Mon 11/30/09 8 hrs 0% JR,JMC

264 Enable web access Tue 12/1/09 Thu 12/10/09 128 hrs 0% JR,JMC

265 Enable Samba for Windows shares Mon 12/21/09 Thu 12/24/09 64 hrs 0% JR,JMC

266 Set up Drupal Mon 12/28/09 Fri 1/8/10 104 hrs 19%

267 Installation Mon 12/28/09 Mon 12/28/09 8 hrs 0% JMC,JR

268 Modules Tue 12/29/09 Fri 1/8/10 96 hrs 21%

269 Evaluate needs / Identify modules to install Tue 12/29/09 Mon 1/4/10 40 hrs 50% PBF

270 Installation Tue 1/5/10 Tue 1/5/10 16 hrs 0% PBF,JMC

271 Configuration Wed 1/6/10 Fri 1/8/10 40 hrs 0% PBF,JMC

272 Users Mon 12/14/09 Mon 9/27/10 268 hrs 0%

273 Develop Roles Mon 12/14/09 Wed 12/16/09 20 hrs 0% PBF

274 Enroll Users Thu 12/17/09 Tue 12/22/09 40 hrs 0% PBF,JMC

275 User Training Thu 4/1/10 Mon 9/27/10 208 hrs 0% PBF,CF

276 Content Mon 11/30/09 Tue 9/28/10 2,240 hrs 0%

277 Content Analysis Mon 11/30/09 Wed 1/13/10 160 hrs 0% PBF,CF

278 Develop Taxonomic Structure Mon 12/14/09 Fri 2/19/10 80 hrs 0% PBF,CF

279 Develop Path Structure Thu 12/17/09 Tue 3/23/10 80 hrs 0% PBF,CF

280 Develop Templates Mon 1/4/10 Wed 3/10/10 160 hrs 0% PBF,JMC

281 Develop Themes (Styling) Mon 1/25/10 Wed 8/25/10 160 hrs 0% PBF

282 Migrate Content (manual process) Mon 2/8/10 Tue 9/28/10 1,600 hrs 0% PBF,CF

283 Support Thu 10/1/09 Thu 9/30/10 312 hrs 0% PBF,CF

284 Build wiki for website documentation Mon 1/11/10 Thu 9/30/10 100 hrs 0%

285 Install software and create site Mon 1/11/10 Wed 1/13/10 20 hrs 0% JMC,JR

286 Build content Thu 1/14/10 Thu 9/30/10 80 hrs 0% PBF,JMC

287 Unscheduled Thu 10/1/09 Thu 10/1/09 0 hrs 0%

288

289 Hidden Wed 10/1/08 Tue 6/30/09 526 hrs 0%

320 Hidden Thu 10/1/09 Thu 9/30/10 1,664 hrs 0%
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